CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. ST0805 PROJECT DESCRIPTION
PROJECT TITLE UNIVERSITY BOULEVARD THRU BRAZOS LANDING
PROJECT STATUS DESIGN Preliminary engineering report for four lane roadway and drainage from
PROJECT MANAGER | PAT WALSH Commonwealth Boulevard extension to Riverstone (thru Brazos
CONSULTANT Landing). This also includ_es the upsized drainage system to ultimately
CONTRACTOR be able to accommodate six lanes of pavement.
BUDGET $100,000
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